FOR MYSORE STATE

Dev (1952) Department.

Ms SERIES.

G.O. NO. 3732

Dated 26-8-52

Passed

Supdt

[Despatch Abstract.]

The Hosathanda Cooperative land colonisation Society Kadathi unit, Bellary Dist - Survey staff Extension of time - Requested

COOPERATIVE DEPARTMENT.

DEV 87732 R
2.8.52

From
Sri J.C. Ryan, M.A., I.A.S.,
Registrar of Cooperative
Societies, (Resettlement),
10, Sterling Road, Madras-6.

To
The Secretary to Government,
Development Department,
Fort St. George,
MADRAS.

FOURTH ASSISTANT DEVELOPMENT DEPARTMENT
2 1952

R.C. 128/52-GIII (Resett). Dated 31/7/52.

Sir,

Sub:-- The Hosathanda Cooperative Land Colonisation Society--Kadathi village--Bellary District--Survey staff--Extension of time--Requested.

pp17-19(A) Ref:-- G.O. Ms. No. 5897 Development dated 28-11-51.

------

pp17-18(A) In paragraph 7 of the G.O. cited, Government accorded sanction for the employment of a surveyor and two chainmen for a period of two months from the date of employment for the work connected with the survey and demarcation of the lands of the Hosathanda Cooperative Land Colonisation Society in the Kadathi village, Harpanahalli taluk of Bellary district. Government also stated that the cost of survey and demarcation including the cost of the staff, should not exceed Rs. 760/-.

2. The surveyor appointed by the Collector joined duty on 23-5-52. The Deputy Registrar, Bellary has reported that the surveyor has represented to him that the work will extend up to 15-8-52 and has requested time up to 15-8-52 to complete the work. There are 35 blocks to be formed in different survey numbers and the house sites will have to be earmarked. It is also reported that in view of the utmost economy observed in expenses, the cost of survey and demarcation including the cost of staff will not exceed the limit of Rs. 760/- fixed by Government. The Collector has also recommended the continuance of the survey staff up to 15-8-52. As the cost of the staff will not exceed the sum of pp17-18(A) Rs. 760/- specified in the G.O. cited above, and as the work can be completed only by the 15th of August, I request that Government may be pleased to accord sanction for the continuance of the survey staff up to 15th August 1952. I am continuing the staff in anticipation of sanction of Government.

Yours faithfully,

For Registrar.

I.V.N:
1/8. 1.8.

1/8

E 11 W4. 3 Dev(B II) Dept

Sub. Co-op. Societies - The Hosathanda Co-op Land colonisation Socy - Kadathi vge - Bellary Dist - Survey staff - Extension upto 15-8-52 - Sanctioned.

Read: G.O. Ms. no 5897 Dev of 28-11-51

From the R.C.S. Rc. 128/52 G III (Resett) of 31-7-52.

G.O. Ms. no 3732 of 26.8.52

The Govt of Madras hereby sanction the continuance of the survey staff ~~viz~~ of one Surveyor and two Chainmen employed for the work connected with the survey and demarcation of the lands of the Hosathanda Co-op Land colonisation Socy in Kadathi vge Bellary Dist upto 15th August 1952 (subject to the condition that the cost of survey and demarcation including the cost of staff should not exceed Rs 760 fixed by Govt). The action of the R.C.S. in having continued the ~~posts~~ staff in ~~such~~ anticipation of Govt. sanction is ratified.

6/8/52 8/8/52

Note: Rev. & Fin may see.

6/8/52 8/8/52

Rev/Fin

Rev/Fin

Rev dept

To A.S.

The draft order above may be perused and the file passed on to Fin

11/8/52

Fin 12/8/52

Fin

11. index

26/8/52

pp 17-19 (A)

pl ch

96 27/8 2/9

Compd

ADDITIONAL DEPUTY SECRETARY TO GOVERNMENT
13 AUG 1952
6011 D E-II
FINANCE DEPARTMENT

ADDITIONAL ASST. SECRETARY TO GOVERNMENT
1 . G 1952
S 71774
REVENUE DEPARTMENT

Dev. 37732 B II/52-1

8-8-52

Rev. U.O.M. 67177 U/52

12-8-52

Thro F

12/8/52

2/

Fin. (E2)

The draft order on p1 above may be accepted and the case returned to Devt.

(A slight addition in pencil has been made in the draft for consideration by Devt)

13/8/52

14.8.52

14/8/52

Devt

FIRST ASST. SECRETARY TO GOVERNMENT
19 AUG 1952
DEVELOPMENT DEPARTMENT

Fin U.O.No 60110 E2/127
15/8/52

94187

Dev (B II) Dept

Jt. A.S

The draft order overleaf may now issue as amended by Fin.

18/8/52

20.8.52

21.8.52

22.8.52

(issued as G.O. Ms. 3732 Dev d 26.8.52)